
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE 

(Process No Interview) 

BRIDGE ENTERPRISE  PROJECT# B8800-538-CM     

CBE Statewide 
Project Specific Construction Management Construction Inspection & Materials Testing       

 

            

PUBLIC NOTICE PHASE  3  Week Ad  June 2
nd

, June 9
th

 & June 16
th

, 2011 
 

 

FIRST ADVERTISEMENT               06/02/2011 

SECOND ADVERTISEMENT               06/09/2011 

 THIRD ADVERTISEMENT               06/16/2011 

 

SHORT LIST  / FINAL SELECTION  PHASE 

 SUBMIT SOI/WP                    *06/23/2011 

 SHORT LIST PANEL MEETING                         06/30/2011 

 FINAL SELECTION Chief Engineer Approval                07/04/2011   

            NOTIFICATION                                                                             07/04/2011 

 

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE              *07/11/2011  

 AUDIT REQUESTED                           *07/11/2011 

 AUDIT COMPLETED                  07/20//2011 

 COST NEGOTIATION MEETING             *07/21/2011 

 

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL / EXECUTION            *08/01/2011 

 

 

*Activities that involve consultant  


